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Completion Date to Review
Category Owner .
Date Agencies Complete

Effects Analysis Technical Appendix (Conceptual Foundation) LKM/RS
Effects Analysis Technical Appendix (Analytical Framework) LKM/RS
EIR/S Milestones Prepare Work Plan and Schedule ICF
Effects Analysis Technical Appendix (Entrainment) ICF
EIR/S Milestones Prepare Alternatives Description RS
BDCP Chapter 02 Existing Ecological Conditions ICF
Effects Analysis ED:tItr:iicniqeenncS Review (C. Foundation, A. Framework, rB
Effects Analysis Technical Appendix (Flow Conclusions) ICF
BDCP Chapter 10 Integration of Independent Science into BDCP ICF 6-Jan-12
Effects Analysis Technical Appendix (Toxins) ICF
Effects Analysis Technical Appendix (Flow) ICF
BDCP Chapter 06 Plan Implementation ICF m
BDCP Chapter 07 Implementation Structures (Pending Input from SAIC) ICF m
BDCP Chapter 04 Covered Activities ICF 7-Nov-11 6-lan-12
BDCP Chapter 08 L:frl]esrr:(r:\)tation Costs and Funding Sources (Pending Input ICF ;;:ev—l—lw 2:;::\_/3—1
e | e
EIR/S Chapter 01 Introduction ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 02 Purpose and Need/Project Objectives ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 03 Description of Alternatives ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 04 Approach to Environmental Analysis ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 13 Land Use ICF 171_—?\12&\/»1111 9-Dec-11
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. Fbeett
EIR/S Chapter 15 Recreation ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 19 Transportation ICF 4-Jan-12
P P 11-Nov-11
. . 27-Feb-12
EIR/S Chapter 28 Environmental Justice ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 30 Growth Inducement ICF 11-Nov-11 9-Dec-11
P Batch A Chapters 1, 2, 3, 4, 13, 15, 19, 28, 30 [e.g.,
EIR/S Milestones reF)are _a ¢ apiers leg ICF 11-Nov-11 9-Dec-11
Social Environment]
Effects Analysis Technical Appendix (Terrestrial Species Analysis) ICF
v PP P v 12-Jan-12 26-Jan-12
Effects Analysis Technical Appendix (Fish Population Analysis) ICF 25-Nov-11 16-Dec-11
EIR/S Chapter 09 Geology and Seismicity ICF 7-Dec-11 4-Jan-12
EIR/S Chapter 10 Soils ICF 7-Dec-11 4-Jan-12
EIR/S Chapter 14 Agriculture ICF 7-Dec-11 4-Jan-12
EIR/S Chapter 17 Visual ICF 9-Dec-11
p 7-Dec-11
EIR/S Chapter 18 Cultural and Historic Resources ICF 7-Dec-11 4-Jan-12
EIR/S Chapter 20 Public Services and Utilities ICF 4-Jan-12
7-Dec-11
EIR/S Chapter 21 Energy ICF 7-Dec-11 4-Jan-12
EIR/S Chapter 22 Air and GHG Emissions ICF 7-Dec-11 4-Jan-12
EIR/S Chapter 23 Noise ICF 7-Dec-11 4-Jan-12
EIR/S Chapter 24 Hazards and Hazardous Materials ICF 7-Dec-11 4-Jan-12
EIR/S Chapter 26 Mineral Resources ICF 7-Dec-11 4-Jan-12
EIR/S Chapter 27 Paleontological Resources ICF 7-Dec-11 4-Jan-12
EIR/S Chapter 29 Climate Change ICF 7-Dec-11 4-Jan-12
EIR/S Milestones Prepare Batch B Chapters 9, 10, 14, 17, 18, 20, 21, 22, 23, 24, CF 7-Dec-11 4an-12
26, 27, 29 [e.g., Physical Environment]
Effects Analysis Technical Appendix (Habitat Restoration) ICF 16-Dec-11 6-Jan-12
Effects Analysis Technical Appendix (Analysis Not Used) ICF 16-Dec-11 6-Jan-12
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Effects Analysis Technical Appendix (Ecological Effects) ICF 16-Dec-11 20-Jan-12
BDCP Chapter 01 Introduction ICF 9-Jan-12 23-Jan-12
BDCP Chapter 03 Conservation Strategy ICF 20-Feb-12 5-Mar-12
BDCP Milestones Admin Draft ICF 27-Feb-12 27-Mar-12
EA Roll-up Agency and Delta Science Review ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 05 Water Supply ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 06 Surface Water ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 07 Ground Water ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 08 Water Quality ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 11 Terrestrial Resources ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 12 Fish and Aquatic Resources ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 16 Socioeconomics ICF 27-Feb-12 4-Jan-12
EIR/S Chapter 25 Public Health ICF 27-Feb-12 9-Dec-11
EIR/S Chapter 31 CEQA Effects of the Proposed Project and Alternatives ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 32 Other CEQA/NEPA Required Sections ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 33 Public Involvement, Consultation, and Coordination ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 34 List of Preparers ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 35 References ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 36 Acronyms and Abbreviations ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 37 Glossary and Index ICF 27-Feb-12 27-Mar-12
EIR/S Executive Summary Executive Summary ICF 27-Feb-12 27-Mar-12
Prepare Batch C Chapters 5, 6, 7, 8, 11, 12, 16, 25, 31, 32, 33,

EIR/S Milestones 34, 35, 36, 37 [e.g., Aquatics, Terrestrial, Surface Water, Water ICF 27-Feb-12 27-Mar-12

Oualitv _and Sunnlv] (Admin Draft FIR/EIS)
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EIR/S Milestones 1st Admin Draft and Review ICF 27-Feb-12 26-Apr-12
BDCP Chapter 05 Effects Analysis Complete ICF 9-Apr-12 N/A
EIR/S Milestones 2nd Admin Draft and Review ICF 9-May-12 4-Jun-12
BDCP Milestones Screen Check Draft ICF 11-Jun-12 17-Jun-12
EIR/S Milestones Check Copy ICF 11-Jun-12 17-Jun-12
EIR/S Milestones File Public Draft EIR/EIS with EPA ICF 22-Jun-12 28-Jun-12
BDCP Milestones Public Draft BDCP HCP/NCCP ICF 29-Jun-12 N/A
EIR/S Milestones EPA Publishes Draft EIS ICF 29-Jun-12 N/A
EIR/S Milestones Draft Public Review and Conduct Hearings (90 days) ICF 29-Jun-12 26-Sep-12
EIR/S Milestones Initiate Formal Consultation ICF 2-Oct-12 N/A
BDCP Milestones Implement Response to Comments ICF 12-Oct-12 26-Oct-12
EIR/S Milestones Prepare Responses to Comments on Draft EIR/EIS ICF 12-Oct-12 26-Oct-12
EIR/S Milestones Prepare Admin Draft Final EIR/EIS ICF 15-Nov-12 29-Nov-12
BDCP Milestones Release Final BDCP HCP/NCCP ICF 20-Dec-12 N/A
EIR/S Milestones Prepare Final EIR/EIS ICF 20-Dec-12 20-Dec-12
. Public Review and Conduct Hearings [30 days] (Final EIR/EIS
EIR/S Milestones K ICF 20-Dec-12 18-Jan-13
Review)

EIR/S Milestones Prepare Responses to Comments (Final EIR/EIS Review) ICF 4-Feb-13 15-Feb-13
BDCP Milestones Receive Agency Permits DHF 15-Feb-13 N/A
EIR/S Milestones Prepare ROD (Final EIR/EIS Complete) ICF 15-Feb-13 N/A

*Items highlighted in light gray are considered non-critical.
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